Project Halcyon - Q3 2026 Status Report

Fictional report, made up for testing the RAG Document Chatbot.

1. Summary

Project Halcyon builds a delivery-route planner for the city of Port Verane.
Q3 ended with 82% of planned features done (target was 75%).
Total spend in Q3: EUR 418,000 against a budget of EUR 450,000.
The public beta launched on 14 September 2026 with 1,240 drivers.

2. Team

Project lead: Dana Whitfield. Tech lead: Ravi Anand.
Design: Lucia Moreno. QA: Tomas Berg.
The team grew from 9 to 11 people in August.

3. Key results

- Average route time dropped from 47 minutes to 39 minutes (-17%).
- Fuel use per delivery fell by 12% in the beta group.
- App crash rate: 0.4% of sessions (goal: below 0.5%).
- Driver satisfaction score: 4.3 out of 5.

4. Risks
R1: The traffic data vendor contract ends on 31 December 2026.
   Mitigation: tender for a second vendor opens in October.
R2: Offline maps are 3 weeks late because of a licensing review.
R3: Only one engineer knows the routing engine (bus factor of 1).
   Mitigation: pair-programming rotation started on 2 October.

5. Plan for Q4 2026
- Release version 1.0 to all 5,000 city drivers on 30 November.
- Ship offline maps and an Android tablet layout.
- Hire one more backend engineer.
- Q4 budget: EUR 390,000.

6. Decisions needed
The steering committee must choose between Vendor A (cheaper, EUR 6,000 per month) and Vendor B (better coverage, EUR 9,500 per month) by 20 October. The team recommends Vendor B.